
 

Daily Update
July 19

Repair Work
Devil’s Slide (post mile 39.14)

• All cable stressing is now complete.

             
      Stressing the last cable at level A             and the last at level D

• The temporary bench is now completely removed allowing inlets for
surface drains to be installed.

           
      Excavating for the drain inlets                     Installed drain inlets

• Caltrans survey crews staked out the finish grade for the road surface.

                             
                            Overview of job site today


